Servigos

Valor Total

ANEXO Ill - CRONOGRAMA FiSICO-FINANCEIRO

BRASIL RESTAURO

8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 8,00% 9,00% 9,00% 9,00% 9,00%

Més 13

Més 14

1 |SERVICOS PRELIMINARES R$ 604.922,44
R$ 48.393,80 R$ 48.393,80 R$ 48.393,80 R$ 48.393,80 R$ 48.393,80 R$ 48.393,80 R$ 48.393,80 R$ 48.393,80 R$ 54.443,02 R$ 54.443,02 R$ 54.443,02 R$ 54.443,02 ]
100,00%
DEMOLICOES COM E SEM
2 REAPROVEITAMENTO R$ 13.869,06
R$ 13.869,06 ]
5,00% 20,00% 25,00% 35,00% 15,00%
R$ 1.695,20 R$ 6.780,79 R$ 8.475,99 R$ 11.866,39 R$ 5.085,60 ]
8,00% 16,00% 17,00% 17,00% 17,00% 15,00% 10,00%
Plataforma
R$ 26.403,12 R$ 52.806,23 R$ 56.106,62 R$ 56.106,62 R$ 56.106,62 R$ 49.505,84 R$ 33.003,90 ]
8,00% 22,00% 25,00% 35,00% 10,00%
FACHADAS, ORNAMENTOS E
s PILARES (Plataforma) R$ 193.369,97
R$ 15.469,60 R$ 42.541,39 R$ 48.342,49 R$ 67.679,49 R$ 19.337,00 ]
20,00% 20,00% 20,00% 20,00% 20,00%
6 |ESQUADRIAS RS 9270450 I T T e S S
R$ 18.540,90 R$ 18.540,90 R$ 18.540,90 R$ 18.540,90 R$ 18.540,90 O E ]
8,00% 10,00% 12,00% 15,00% 20,00% 25,00% 10,00% (7)) 4
7 |ALVENARIAS INTERNAS R$  510.460,01 e e > o
R$ 40.836,80 R$ 51.046,00 R$ 61.255,20 R$ 76.569,00 R$ 102.092,00 | R$ 127.615,00 R$ 51.046,00 o I.InJ ]
35,00% 35,00% 30,00% E w
8 |FORROS R$  118.654,75 rfr W =
R$ 41.529,16 R$ 41.529,16 R$ 35.596,43 = Ll ]
25,00% 25,00% 25,00% 25,00% L 2
9 [Pisos R 287.566,18 [ N I R 2
R$ 71.891,55 R$ 71.891,55 R$ 71.891,55 R$ 71.891,55 ]
25,00% 35,00% 40,00%
10 [SANITARIOS E COZINHA RS 61997,37 1 e Y A IR
R$ 15.499,34 R$ 21.699,08 R$ 24.798,95 ]
35,00% 40,00% 25,00%
11 [MURO FRONTAL RS 68.09075 rf
R$ 23.831,76 R$ 27.236,30 R$ 17.022,69 ]
8,00% 10,00% 11,00% 16,00% 16,00% 16,00% 13,00% 10,00%
12 |INSTALAGOES ELETRICAS RS 249.542,87 [ e
R$ 19.963,43 R$ 24.954,29 R$ 27.449,72 R$ 39.926,86 R$ 39.926,86 R$ 39.926,86 R$ 32.440,57 R$ 24.954,29 ]
8,00% 12,00% 21,00% 22,00% 25,00% 12,00%
13 |INSTALACOES HIDRAULICAS R$ 404.190,10
R$ 32.335,21 R$ 48.502,81 R$ 84.879,92 R$ 88.921,82 R$ 101.047,53 R$ 48.502,81 ]
364863,14%
14 |DESMOBILIZACAO R$ 51.080,84
R$ 51.080,84 ]
3,85% 7,51% 9,73% 11,87% 12,56% 11,04% 8,34% 7,24% 6,36% 7,40% 8,27% 5,82%
15 BD! - Beneficios e Despesas RS 758.753.16
Indiretas
R$ 29.204,86 | R$57.006,21 | R$73.829,97 | R$90.093,06 | R$95.329,35 | R$83.762,28 | R$63.295,51 | R$54.924,69 | R$ 48.256,05 | R$56.124,98 | R$ 62.736,61 R$ 44.189,59
Total Execugao GEENACALT R R$ 145.461,55 R$ 283.932,56 R$ 367.727,17 R$ 448.729,26 R$ 474.809,80 R$ 417.197,33 RS$ 315.257,87 R$ 273.565,05 R$ 240.350,36 R$ 279.543,40 R$ 312.474,12 RS$ 220.096,45




